



## Monthly Procurement Update Report

Procurements for the period January – February 19, 2025

This report is submitted to Council in accordance with section 23.3 of By-law 2022-14:

23.3. Information Report to Council - For information purposes, the Treasurer shall submit a monthly status report to Council on all contract awards, contract extensions and contract amendments, valued at \$25,000 or higher that were undertaken since the previous report.

Meeting Date: February 25, 2025

Project Description	Successful Bidder	Tender Price (excl. taxes)	Budget Allocation	Notes
No contracts over \$25,000				

Other matters:

- Community Centre Expansion Project – tender has closed and is under review. At time of writing, the review was not finished so result will be reported at next available Council meeting along with discussion on next steps.
- 2025 Gravel and Microsurfacing tenders have been issued.
- Southeast Pumping Station tender – road allowance has been registered and this information provided to Hydro One, Town engineers and developer engineers to complete their work in order to prepare for tender.
- Scott Street Drainage and Construction Project – Delayed until funding can be finalized with developers. Thomasfield is on board but having difficulty communicating with owners of 20 Scott Street.
- Bielby-Emma Sewage Trunk – no update
- Ritchie Drive Drainage –Construction agreement pending.
- Water Tower Generator – plans to be finalized then generator ordered.
- Bridge 10 Loan through Infrastructure Ontario – in progress.

Recommendation:

THAT Council receive Report – Monthly Procurement Update for information.

Respectfully submitted by,

Meghan Townsend, CAO/Clerk, for

Steven Freitas  
Director of Finance/Treasurer