



GRAND VALLEY

STAFF REPORT

To: Mayor and Members of Council
From: James Allen, Recreation Facilities Manager
Meeting Date: March 25, 2025
Report Number: 2025-057
Subject: Recreation Update - March 2025

Recommendation

THAT Council receives the Report Recreation Update - March 2025 for information purposes.

Executive Summary

Purpose

To provide Council with an update on the various Recreation Projects.

Key Findings

There are many projects underway, updates are provided with respect to each listed.

Financial Implications

There are no financial implications.

Report

Background

The Recreation Facilities Manager provides a monthly status update to Council on the various activities and project undertaken by the Parks and Recreation Department.

Discussion

Task	Council Resolution(s)	Estimated Completion	Discussion/Update
Community Centre Expansion	2023-06-15 2023-09-11	Dec. 2025	<ul style="list-style-type: none"> The Community Centre addition project is progressing. The contract was awarded to Gen-Pro Construction. The first onsite meeting with Gen-Pro, Barry Bryan and Associates, and Town of Grand Valley staff took place on March 19, 2025. Construction fencing, and trailer will be onsite on Monday March 24, 2025. Financing agreement between the municipalities is being negotiated.
Concession 2/3 Ball Diamonds Outbuildings			<ul style="list-style-type: none"> Design work is underway.
Concession 2/3 Ball Diamond Lighting			<ul style="list-style-type: none"> Lighting installation commenced in the last week of October and has now been completed. The project has reached substantial completion. Final testing and training have yet to be scheduled. Hydro One has been onsite working on the power supply to the site.
Hereward Ball Diamond	2024-09-35		<ul style="list-style-type: none"> Diamond decommissioning has been added to the 2025 Spring Parks work-plan.
Grand Valley Splashpad			<ul style="list-style-type: none"> The Town of Grand Valley will be hosting a Spray Pad Practitioners Course in June at the Community Centre and the Splashpad.

Financial Impact

None.

Consultations

None.

Attachments

None

This report was submitted by

James Allen,
Recreation Facilities Manager
jallen@townofgrandvalley.ca.

This report was approved by

Meghan Townsend
Chief Administrative Officer/Clerk
519-928-5652 extension 222