



STAFF REPORT

To: Mayor and Members of Council
From: James Allen
Meeting Date: July 22, 2025
Report Number: 2025-122
Subject: Recreation Update July 2025

Recommendation

THAT Council receives the report Recreation Update July 2025 for information purposes.

Executive Summary

Purpose

To provide Council with an update on the various Recreation Projects.

Key Findings

There are many projects underway. Updates are provided with respect to each listed.

Financial Implications

There are no financial implications.

Report

Background

The Recreation Facilities Manager provides a monthly status update to Council on the various activities and projects undertaken by the Recreation Department.

Discussion

Task	Council Resolution (s)	Estimated Completion	Discussion/Update
Community Centre Expansion	2023-06-15 2023-09-11	Dec. 2025	<ul style="list-style-type: none"> The Community Centre addition project is progressing. Floor has been poured, and walls are progressing to be built. Financing agreement between the municipalities is being negotiated.
Concession 2/3 Ball Diamonds Outbuildings			<ul style="list-style-type: none"> Design work is underway. Grant application has been submitted through the Community Sport and Recreation Infrastructure Fund, Stream 2: New Builds/Signature New Builds, to assist with the financing of the Outbuilding and Soccer field
Hereward Ball Diamond	2024-09-35		<ul style="list-style-type: none"> 2025 diamond decommissioning has begun; benches are being salvaged. Fencing remains.
Grand Valley Trail System			<ul style="list-style-type: none"> Missing gate posts have been installed. Reinvigorating the trails is complete, thanks to Public Works for their assistance.

Financial Impact

None

Consultations

None.

Attachments

None.

This report was submitted by

James Allen, Recreation Facilities Manager
jallen@townofgrandvalley.ca

This report was approved by

Meghan Townsend
Chief Administrative Officer/Clerk
519-928-5652 extension 222