



GRAND VALLEY

## STAFF REPORT

**To:** Mayor and Members of Council  
**From:** James Allen  
**Meeting Date:** September 23, 2025  
**Report Number:** 2025-159  
**Subject:** Recreation Update September 2025

---

### Recommendation

**THAT** Council receives the report Recreation Update September 2025 for information purposes.

### Executive Summary

#### Purpose

To provide Council with an update on the various Recreation Projects.

#### Key Findings

There are many projects underway. Updates are provided with respect to each listed.

#### Financial Implications

There are no financial implications.

---

### Report

#### Background

The Recreation Facilities Manager provides a monthly status update to Council on the various activities and projects undertaken by the Recreation Department.

## Discussion

Task	Council Resolution (s)	Estimated Completion	Discussion/Update
<b>Community Centre Expansion</b>	<a href="#">2023-06-15</a> <a href="#">2023-09-11</a>	Dec. 2025	<ul style="list-style-type: none"> <li>The Community Centre addition project is progressing.</li> <li>Walls are up and roof is on. Flooring in lobby is coming along. Contractor is still holding onto end of November as a handover date.</li> <li>Financing agreement between the municipalities is being negotiated.</li> </ul>
<b>Concession 2/3 Ball Diamonds Outbuildings</b>			<ul style="list-style-type: none"> <li>Design work is underway.</li> <li>As the Town was unsuccessful with a Stream 1 Grant Application. A further Grant application through Stream 2 of the Community Sport and Recreation Infrastructure Fund: New Builds/Signature New Builds, has been submitted to assist with financing the Outbuilding and Soccer field.</li> </ul>
<b>Concession 2/3 Ball Diamonds</b>			<ul style="list-style-type: none"> <li>Staff are reviewing issues related to overflow parking on roadside and Side Road 28/29 with a parking lot expansion.</li> </ul>
<b>Programming</b>			<ul style="list-style-type: none"> <li>Basketball programming has begun after school on Tuesday's and Thursday's 3pm to 4pm</li> </ul>
<b>Grand Valley Trail System</b>			<ul style="list-style-type: none"> <li>Edge trimming is scheduled for later this month. Thanks to Public Works for their assistance.</li> </ul>

## Financial Impact

None

## Consultations

None.

## Attachments

None.

**This report was submitted by**

**James Allen, Recreation Facilities Manager**

jallen@townofgrandvalley.ca

**This report was approved by**  
Meghan Townsend  
Chief Administrative Officer/Clerk  
519-928-5652 extension 222